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Dear Ms. Ward 

In Reply Refer To: 
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MAR 2,O 2014 

UTI~ITY &. RAILROAD 
ENGINEERING SECTION 

We are writing in response to a letter dated March 13,2014 fiom NIr. Jason Pike. The letter requests a 
time extension for 6 months for the engineering costs reimbursement on federally funded preliminary 
engineering work for project STP-000-6( 17 1). PIease note this project was granted a 1 year extension last 
year after the IO-year limitation and while progress has been made, we understand an additional extension 
is needed. 

We have reviewed the request and documentation related to the delay of advancing the project as well as 
the revised project schedule. Given the construction of this project will be initiated prior to October 17, 
20 14, the progress that has been made during the last year, and the schedule provided for the remaining 
tasks to be completed, we grant this time extension in accordance with 23 CFR 630.1 12 (c) (2). If the 
project does not advance as outlined in the provided schedule, further extensions would need to be re- 
evaluated with a probability that the engineering costs reimbursements will need to be repaid and the 
project withdrawn. 

By acceptance of this t h e  extension, the State agrees that the approval of this time extension will not 
adversely affect the public and understands that the State is not relieved of its responsibilities for the 
project under Federal laws and the regulations pertaining to this Federal-Aid Highway Program project. 

Questions regarding the granting of this time extension may be directed to Mr. Roman Moreno, Financial 
Manager at 602-3 82-898 1. 

Sincerely yours, 

Marla S. Bettq,, 
Karla S. Petty 
Division Administrator 
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